
 

 

 

 

 

THE CITY OF SAN DIEGO 

 

M  E  M  O  R  A  N  D  U  M 

 

DATE:  November 30, 2010 

 

TO:  Jay Goldstone, Chief Operating Officer 

 

FROM:  Deborah L. Barrow, Library Director 

 

SUBJECT:  CAPITAL IMPROVEMENT PROJECTS - UPDATE 

 

 

NEW CENTRAL LIBRARY  

 

The new Central Library Construction Manager at Risk contract and Guaranteed Maximum Price 

were approved by the Rules Committee on June 16, 2010 and City Council/Agency on June 28, 

2010.  The construction Notice to Proceed was issued to Turner Construction on July 26, 2010 

and the ground breaking ceremony was held on July 28, 2010.  Turner Construction began their 

work on August 2, 2010.  The Notice to Proceed to the consultants was issued on August 24, 

2010.  Excavation and soil remediation are almost complete and work will begin on installing 

building footings, structural concrete, and (2) tower cranes.  The first concrete pours for the 

tower crane footings occurred on November 17 and 18 and the tower crane assembly and 

installation is underway. The Library Department met with project consultants to update the 

building program requirements, public service points and staffing locations for current staffing 

needs.  The Library Foundation, Library Department, and Engineering and Capital Projects 

Department public information officers met with Turner staff on November 17 to discuss and 

coordinate public awareness opportunities including the Library web site, coordinating donor 

tours, and commemorative materials such as soil, rebar, and concrete. 

 

 

 

 

Deborah L. Barrow 

Library Director 

 

cc:   Board of Library Commissioners 

 Afshin Oskoui, Assistant Director, Engineering & Capital Projects 

 Darren Greenhalgh, Deputy Director, Engineering & Capital Projects 

 Cynthia Meinhardt, Project Manager II, Engineering & Capital Projects 


